

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Medium Irrigation – Tenders for the work of Construction of Box culvert at Km. 3.210 on the diversion road of Rampachodavaram - Maredumilli road for Bhupathipalem Reservoir Project - Entrustment of work on Selection basis of Sree Krishna Engineering Co. & Others – Approved – Orders – Issued.

IRRIGATION&CAD(MED.1)DEPARTMENT

G.O.Rt.No: 78

Date:19/01/2009

Read the following:

1. From the Commr. of Commissionerate of Tenders,
Lr.No.COT/EE1/DEE1/T6/1463/2008, dt:03-11-2008.
2. G.O.Ms.No.94, I&CAD(PW.CAD) Dept., dt:01-07-2003.
3. G.O.Ms.No.113 I&CAD(PW.CAD)Dept., dt:20-11-2004.
4. From the C.E., Indira Sagar Polavaram Project, Dowlaiswaram
Lr.No.CE/ISPP/DEC/OT7/AEE/560/05/Vol.9, dt:18-10-2008

Under the circumstances explained by the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram in the reference 4th read above and the Committee examined the proposal and recommended to Government for considering the tender of Sri Krishna Engineering Co & others for entrustment of construction of Box culvert at Km. 3.210 on the diversion road of Rampachodavaram, Maredumilli road for Bhupathipalem Reservoir Project in view of the following reasons:-

1. The work is situated in the disturbed (tribal) area. The Bhupathipalem reservoir project is prioritized project and the Government has also declared to release water for irrigation from ensuing Khariff 2009.
2. Leads for sand and aggregates of 4.00 Km and 0.50 Km respectively were considered from local vagu and Hillocaks based on the main estimates. But the sand is to be obtained from the river Godavari near Vangalapudi, which is at 62 Km away from the Project site and aggregate from Kothapalli, which is 37 Km away.
3. The project being situated in Malaria Infested area, getting imported Labour is becoming difficult as being experienced in other works of the project.
4. There is no response for earlier '6' calls and there was no response from the bidder all the times and there is no hope of getting any response for further calls.
5. The tender contract value of the work, when compared with the modified ECV considering the current SSR 2008 -09 together with agency allowance of 25% and LA & LI of 13% (which are allowable as per SSR 2008 - 09) works out to 4.60% excess.

(P.T.O.)

//2//

2. Since the premium is exceeding maximum limit of 5% stipulated in the G.O.Ms.No.133, I & CAD (PW) Deptt., dt:20.11.2004. The Committee recommended to Government to entrust the work to M/s. Sri Krishna Engineering Co and Others for Rs.3,57,19,863/- as a special case in terms of G.O. 2nd read above.

3. After careful consideration of the proposal of the C.E., ISP and the recommendation of the Committee, Government hereby accepted the proposal to entrust the work "Construction of Box culvert at Km. 3.210 on the diversion road of Rampachodavaram, Maredumili road for Bhupathipalem Reservoir Project" to M/s.Sree Krishna Engineering Co. & Others Rajahmundry for Rs.3,57,19,863/- as a Special Case.

4. The Chief Engineer, Indira Sagar Polvaram project shall take action accordingly.

5. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.36261/1525/Exp.PW1/2008, dt:31.12.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.K.JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The C.E.,
Copy to:-
The Pay and Accounts Officer, Hyderabad.
The Finance (Expr.PW1) Department,
The P.S. to M (M&MI)
SF/SC.

//FORWARDED;;BY ORDER//

SECTION OFFICER